Activity Activity Orig | Baseline  Baseline |y, POl [ P02 | R3[| Froa FY05 FY06 Yo7 |
ID Description Dur Start Finish | 03040110203/ 04 01]02]0304]01[02[03 04| 01]02[03[ 04 01]02]03] 040102 (03] 04 01]02[ 03] 04 ]
AAG Wet Residues
1AW3206255  |FY00 Wet Repack Operations 95| 22MAY00 190CT00
1AW3206355 | FYOL Wet Repack Operations 263/ 200CT00 17DECOL L
1AW3206455 | FY02 Wet Repack Operations 90| 18DECOL 08MAY02 I
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 ”
Finish Date 14DEC06 L RE A
Data Date 22MAY00 CLOSURE PROJECT BASELINE || CLOSU KAISER-HILL
Run Date 26JUNO0O 14:34
Cost Account Critical Path KAISER-HILL
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